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Community Coordination Team 
Meeting Notes 

 
 

Tuesday, September 25, 2007 
UDOT Region Three Offices 
6-7 p.m. 
 
Attendees: 
Lee Berge - L.A. Auto 
Steve Bonner - UDOT Safety 
Mark Cherrington - Orchard South 
Gary Giles - Orem City Police Department 
Diane Knight - Orchard North 
Dave Wakefield - Wells Fargo 
J.D. Willardson - Windsor South 
Tony - Orem City Engineering 
Cami Lloyd – Harmon’s 
Todd Andrus - Condie Construction 
Sam Bernard - Condie Construction 
Dave Martindale - Condie Construction 
Gary Nelson - Condie Construction 
Phil Huff – UDOT Project Manager 
Geoff Dupaix - UDOT Public Involvement Coordinator 
Jack Lyman - UDOT Resident Engineer 
Justin Smart - The Langdon Group 
Carri Hulet - The Langdon Group 
 
 
Introductions - CCT 

• Tony representing Ed Gifford for Orem City Engineering 
• Cami Lloyd representing Keith LaBaron of Harmon’s 

 
Contractor Report – Sam Bernard 

• Public Information 
o Every week Condie meets with UDOT, Langdon Group, utility companies, Orem 

City, subcontractors 
o During this meeting, impacts and public information are discussed and coordinated 

• Construction notices 
o Water shutoff notices – one stakeholder feels that 24 hours is not enough time and 

has requested a week’s notice; Sam is accommodating the request 
• Parking 

o Hasn’t been an issue this month; in the past we had some concerns from residents 
because our trucks were in front of their property 

o Lee Berge has pulled his cars off the new grade 
• Road closures 

o There have been a lot of calls about 800 E. delays; this is due in part to Orem City, 
FiberTel projects 

 J.D. Willardson asked when they are expected to be out and the road can 
reopen 

 Sam indicated most of the work is scheduled to be done by the end of the 
week 

o 400 E. should be open on gravel by Friday night; will need to shut it again to grade 
and put asphalt on it in the next few weeks 

o State Street 



 Sam followed up with crossing guards to learn about busing routes for 
students. They don’t cross State, in general. 

 Sidewalk being prepped to pour. Started at State. Moving toward 400 E. 
Pedestrians will be able to walk on the sidewalk again soon. 

• Safety 
o Fatal accident on Main St. today 

 Steve Bonner: Golden State trucking, hauling gravel out of the pit in the 
canyon. Traveling westbound on 800 E. T-boned an elderly woman in a 
minivan headed south on State, apparently stopped in the intersection to 
go left onto 800 E. Some people have called to say that the offset light was 
the issue, but the driver has admitted to being able to see the light. He 
just ran it. 

 Steve checked it out today. It would be easy to lay the blame on the 
project, but it’s not appropriate to say anything now. It appears to have 
been operator error. The Orem PD report will be released tomorrow and 
there will be a lot of finger pointing. 

 Geoff stated this is an unfortunate reminder to all of us to be as careful as 
possible in construction zones 

 Steve raised issue that solutions to problem sometimes make the problem 
worse. Thinking of another accident in Provo Canyon where a woman died. 
People suggested that a barrier would have helped, but in fact a barrier 
might have made it worse and caused multiple fatalities in the same kind 
of accident. So the question about the offset lights has been a long 
conversation among engineers. It’s an open discussion. 

o Todd asked Gary Giles to consider additional speed control measures on the project 
because the speeds have gone up lately. Steve said he is also seeing people being 
really impatient and doing crazy things. 

• Schedule – October, by zone 
o 400 West to State 

 Paving completed 
 Sidewalk prep 

o State to Main 
 Sidewalk prep  
 Irrigation pipe placed  
 In front of Wells Fargo (south side), putting up a small retaining wall 

because of a grade change. Should be done in the next couple of weeks 
o Main to 400 East 

 Work over canal in front of LA Auto once irrigation season ends – The water 
master does not turn off the water until the 15th of October, and they can’t 
start paving until it’s off. 

 Irrigation pipe placed 
o 400 East to 800 East 

 Curb and gutter 
 Road brought to grade 
 Paving  
 Sidewalk prep 
 Final sound wall placement – Had some issues with utilities - Rocky 

Mountain Power has been occupied with the power outages in Salt Lake. 
o 800 East to 1000 East 

 Final sound wall placement 
 Roadway excavation  
 Asphalt will be on hold if the temperature drops beneath 50 degrees (road 

temperature, not air temp). 
 

o Mark C. asked if there was an average deadline each year when the temperature 
stops rising above 50; Jack indicated the date is Oct. 15 

• PowerPoint Presentation - “Building of a Road” 



o Sam just transferred to UVSC from BYU because of their construction program and 
better leadership opportunities. Has decided he’s much more interested in civil 
construction than in residential construction. Likes the relationships and the 
people. Likes to see how professionals work together to solve problems. 

o Processes and procedures of building a road 
 Rotomilling 
 Road brought down to grade 
 Crusher makes a fill material on one side from crushing boulders – this rock 

is laid over irrigation pipes and other underground infrastructure 
 Cache Valley Electric, Fiber Tel – examples of utility work under the road 
 Untreated road base laid after the road has been brought to grade. The 

base has to be compacted so it’s really hard. 
 Power Curber machine. Concrete is poured in one side and then it gets 

pushed out in a molded curb/gutter shape. 
 After density has been met, and the sidewalk, curb, gutter are in place, 

they spray a tack to achieve optimum moisture.  
 Shuttlebuggy (Sam’s jitterbug) machine follows the belly dump trucks, 

which drop the asphalt at 280 degrees. Then the shuttlebuggy comes by 
and scoops it up and mixes it and then drops it in a lay down machine, 
which lays it. Then the big drum rollers come by and smash it. 

 
CCT/General Public Issues - CCT 

• J.D. asked if the soundwall will be painted.  
o The team indicated it will be painted a carmel color on the 800 N. side. After the 

paint, they apply an anti-graffiti coat (which will be applied on both sides) 
• Mark C. asked if the irrigation water could be turned off any earlier.  

o Todd indicated they’d asked, but it’s the farmers and their lifeblood 
• Gary asked if the contractor’s intention was to move all the traffic to the north side 

o Todd indicated that was the plan. Todd wants to hold off on switching the traffic 
over as long as they can, so they can do sidewalk and as much landscaping as 
possible.  

• Diane asked about the difference in wall height 
o Phil explained that in the environmental study they took a bunch of sound readings 

and then plugged them into a formula to determine what is necessary to drop the 
sound. In some places (6’), it’s just a privacy fence. The taller walls have to do 
with sound. 

• J.D. asked whether the south half would also be torn up or just overlayed 
o Todd indicated it will be torn up, just like the north side. New sewer laid, etc. The 

expected date to open it all up to traffic is Sept. 30, 2008 
• 800 East delays 

o A number of factors at play. Questar there, Orem City there. 400 East being closed. 
Orem City’s traffic has changed some of the timing on the signals, which has 
helped a little. 

 Jack indicated every time you dig a hole in the ground, everyone else 
wants to come out and take advantage of the moment to do their work, 
too.  

• Business impacts 
o We’ve heard from businesses who are concerned about their bottom line being 

affected. When business owners have gotten in touch with us, we have tried to 
work within our limitations to accelerate work and make changes as possible 
(paving State last week as an example). We’ve met with several business owners in 
person. 

• Member-by-Member 
o Mark: Hasn’t heard much. Question about whether the delay on the north end 

between 800 and 1000 will delay the work on the south next year. Todd says no. If 
weather doesn’t permit the contractor to finish it out this year, they’ll be able to 
do a lot of work during the winter, and finish it next year. 



o Lee: Personal concern about the sidewalk plans in front of LA Auto. Discussion with 
project team tabled for after the meeting. 

o Steve: Out taking pictures today and a guy pulled up and gave Steve a lot of 
trouble about how long the project is taking. Wondering if we can go down to the 
paper or something to get some more information out to the public. Wants to see 
more education out to the public. J.D. also thinks it’s important for people to know 
how complicated it is, and how close the contractor is to being on the original 
schedule. 

 Justin responded that we put some of that in our weekly email updates. We 
could also include that in the newsletter.  

 Geoff indicated he talks to the media a lot about these issues 
 J.D. thinks periodic updates on how close we are to being on schedule 

would be great 
o Dave: We’re hearing that customers understand it’s not easy and they’re being as 

patient as possible. People are saying it’s an adventure to get to us, but they’re 
coming. 

 Justin shared example about the woman who talked about how the project 
was affecting her family and their finances, but how a quick, sympathetic 
response made a big difference.  

o Diane Knight: 800 East has really affected us. We had a Stake Conference at a 
Stake center that lost a bunch of frontage. It was a challenge getting people in and 
out of there.  

 Jack asked if the CCT members could make UDOT aware of big events like 
that so they can plan for it and help out 

o Gary: On the fatal accident, Gary was off today, but he heard about it. He state 
that if Steve needed information on it tomorrow, just call him. 

 Jack asked for stats on the accidents. He has been told that there have 
been more accidents, but doesn’t know of any. Gary said he has not seen 
any increase in accidents, but he can run the report. Jack asked for crash 
info starting in April. 

 Would be nice to get 400 East open. Been really difficult for officers to get 
north and south (and the public). We understand, but the sooner it’s open, 
the better.  

 Todd says, we will do it as quickly as possible. The gas company didn’t 
intend to do any work on their lines, but once we opened it up and showed 
them what it looked like, they wanted to get in there. 

 
Next Meeting Tuesday, Oct. 16, 6 p.m. 

• November meeting will be on the 13th because Nov. 20 is the week of Thanksgiving. 
That’s the voting month. By then, traffic should be shifted to the north side. 

 


